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Preliminary Project Budget ($000) & Schedule =X
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEI COST EST
NW 41 Street to NW
12 NW 97 AVENUE 25 Street 2to 4 Lanes 450 1,270 3,000 750 3,750 5,470
2004 2005 2006 2007

Design

Construction

Scope Development Procurement
Scope Development

Right of Way Acquisition

Design Procurement

Construction Procurement
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NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




